
TCR Program – Project #55.1 – October 2008 
  
San Bernardino Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County. 

   
($ X 1,000) 
Estimated Project Cost: $46,817 TCRP Funds Approved to Date: $12,036 
TCRP Funds – Sub-Project #55.1: $12,036 Phase(s) Approved: All 
TCRP Funds for Project #55: $95,000   
Applicant Agency: San Bernardino Associated 

Governments 
Implementing Agency: City of Montclair 

   
TCRP Allocations to Date: $12,036 for Phase(s): All 
Advance Approved: $250     for Phase(s): 1,3 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will eliminate traffic 
congestion and delays on Monte Vista and Ramona Avenues 
caused by rail traffic on the Union Pacific Railroad. The project will 
be constructed as two separate segments: 

• Segment 1:  Monte Vista Avenue, between Brooks Street 
and Mission Boulevard  

• Segment 2:  Ramona Avenue, between Brooks Street and 
Mission Boulevard. 

 
The overall project will construct multi-span bridges over the Union 
Pacific railroad tracks, the West State Street Storm Drain Channel, 
and State Street. The channel and State Street are immediately 
adjacent to the railroad right of way. The overall project also 
includes connector roads between State Street and Monte Vista 
and Ramona Avenues, modifications to a storm drain system, and 
miscellaneous street improvements necessary to comply with both 
City and San Bernardino County standards. 
 
The project will be segmented, and therefore phases may overlap. 
 
 
 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental, Railroad Agreements, Permits 7/99 11/03 $373
2 Plans, Specifications, & Estimates 7/99 12/07 $1,950
3 Right of Way Acquisition 10/02 12/07 $12,363
4 Construction 11/07 10/10 $32,131

Total: $46,817
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Prior TCRP Action:  
• Original application was approved on July 11, 2001 (TA-01-11) for $250,000 for Phase 1 and $2,000,000 

for Phase 3.  An advance of $250,000 was made to Phase 1.  A delegated allocation of $250,000 was 
made to Phase 1. 

• A minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report to 
update the project schedule. 

• A minor amendment was approved June 27, 2002 based on the April 2002 Progress Report to update the 
project schedule. 

• An application was approved October 3, 2002 (TA-02-13) for $1,750,000 for Phase 2, $2,540,000 for 
Phase 3, and $12,260,000 for Phase 4.  A delegated allocation of $1,750,000 was made to Phase 2 and 
$2,540,000 was made to Phase 3. 

• An amendment was approved August 14, 2003 (TAA-03-08) to update the project schedule. 
• An amendment was approved August 4, 2004 (TAA-04-07) to redistribute $47,000 from Phase 1 to 

Phase 3, redistribute $600,000 from Phase 2 to Phase 3, and updated the project schedule and funding 
plan.  An allocation amendment (TFP-04-04) redistributed $47,000 from Phase 1 to Phase 3 and 
redistribute $600,000 from Phase 2 to Phase 3. 

• An amendment was approved July 20, 2006 (TAA-06-43) to redistribute $2,448,000 from Phase 4 to 
Phase 3, de-program $6,764,000 from Phase 4, and update the project schedule and funding plan. An 
allocation of $4,448,000 was made to Phase 3 (TFP-06-16). 

• An amendment was approved on July 26, 2007 (TAA-07-24) to update project schedule and funding plan.  
An allocation of $3,048,000 was made to Phase 4 (TFP-07-02).  

• An amendment was approved October 30, 2008 (TAA-08-05) to redistribute $698,000 from Phase 4 to 
Phase 3.  An allocation amendment (TFP-08-04) redistributed $698,000 from Phase 4 to Phase 3. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 Commission meeting.  Segment 1 is Statutory Exempt under CEQA 
and Segment 2 has received Categorical Exclusion under NEPA.  Environmental documentation is on file. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $203 $1,150 $8,333 $2,350 $12,036
Proposed

Committed $816 $816
Proposed $1,500 $1,500

Committed $1,590 $1,590
Proposed

Committed $2,600 $2,400 $5,000
Proposed $5,000 $5,000

Committed $1,600 $1,600
Proposed

Committed $500 $500
Proposed

Committed $170 $800 $1,430 $2,400
Proposed  

Committed $6,375 $6,375
Proposed $10,000 $10,000

Committed $373 $1,950 $12,363 $15,631 $30,317
Proposed $16,500 $16,500

Totals: $373 $1,950 $12,363 $32,131 $46,817

Totals:

PRNS Federal

LocalAdvance 
Construction 
Montclair 
Redevelopment Local

Demo- TEA21 State

TCRP State

UPRR Private

CMAQ Federal

CPUC State


